| In | ndica T | Task   | Task Name                    | Duration | Start        | Finish       | Predecessors | Resource Names | Т        | Se |
|----|---------|--------|------------------------------|----------|--------------|--------------|--------------|----------------|----------|----|
| 1  | ı       | Manual | Final Year project -1        | 79 days  | Tue 9/10/19  | Fri 12/27/19 |              |                | <u>'</u> | _  |
| 2  | ı       | Manual | Milestone-1(Requirnment an   | 9 days   | Tue 9/10/19  | Fri 9/20/19  |              |                |          |    |
| 3  | r       | Manual | Research, planning, breaking | -        | Tue 9/10/19  | Wed 9/11/19  |              |                |          |    |
| 4  | r       | Manual | Gantt Chart                  | 1 day    | Thu 9/12/19  | Thu 9/12/19  |              |                |          |    |
| 5  | ľ       | Manual | proposal Submission          |          |              |              |              |                |          |    |
| 6  | ı       | Manual | Structure                    |          |              |              |              |                |          |    |
| 7  | r       | Manual | Analyzing features           | 4 days   | Fri 9/13/19  | Wed 9/18/19  |              |                |          |    |
| 8  | ľ       | Manual | Gather Assest                | 2 days   | Wed 9/18/19  | Thu 9/19/19  |              |                |          |    |
| 9  | r       | Manual | finalizing features          | 1 day    | Fri 9/20/19  | Fri 9/20/19  |              |                |          |    |
| 10 | ı       | Manual | Milestone-2(Diagram and Do   | 14 days  | Sun 9/22/19  | Wed 10/9/19  |              |                |          |    |
| 11 | ľ       | Manual | Use case Diagrams            | 3 days   | Sat 9/21/19  | Tue 9/24/19  |              |                |          |    |
| 12 | r       | Manual | Use cases                    | 1 day    | Wed 9/25/19  | Wed 9/25/19  |              |                |          |    |
| 13 | r       | Manual | System Diagram               | 2 days   | Thu 9/26/19  | Fri 9/27/19  |              |                |          |    |
| 14 | r       | Manual | Sequence                     | 2 days   | Sat 9/28/19  | Mon 9/30/19  |              |                |          |    |
| 15 | ľ       | Manual | class diagram                | 2 days   | Tue 10/1/19  | Wed 10/2/19  |              |                |          |    |
| 16 | ľ       | Manual | ERD diagram                  | 2 days   | Thu 10/3/19  | Fri 10/4/19  |              |                |          |    |
| 17 | r       | Manual | SRS                          | 4 days   | Sat 10/5/19  | Wed 10/9/19  |              |                |          |    |
| 18 | ı       | Manual | Milestone-3(Development an   | 24 days  | Thu 10/10/19 | Tue 11/12/19 |              |                |          |    |
| 19 | r       | Manual | Development 35%              | 6 days   | Thu 10/10/19 | Thu 10/17/19 |              |                |          |    |
| 20 | r       | Manual | SRS revised                  | 1 day    | Sat 10/19/19 | Sat 10/19/19 |              |                |          |    |
| 21 | r       | Manual | Mid term                     | 7 days   | Sun 10/20/19 | Mon 10/28/19 |              |                |          |    |
| 22 | r       | Manual | Class diagram                | 2 days   | Tue 10/29/19 | Wed 10/30/19 |              |                |          |    |
| 23 | r       | Manual | SDS                          | 9 days   | Thu 10/31/19 | Tue 11/12/19 |              |                |          | :  |
| 24 | ı       | Manual | Milestone-4                  | 20 days  | Wed 11/13/19 | Tue 12/10/19 |              |                |          | :  |
| 25 | r       | Manual | development 25%              | 10 days  | Wed 11/13/19 | Tue 11/26/19 |              |                |          |    |
| 26 | ľ       | Manual | Testing                      | 6 days   | Wed 11/27/19 | Wed 12/4/19  |              |                |          | :  |

